COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: PJ'2

April 17, 2007

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
AUTHORIZE SUPPLEMENTAL AGREEMENT 1

JACOBS FACILITIES, INC.; CONTRACT PW-11848
SPECS. 6550; C.P. 70787

SUPERVISORIAL DISTRICT 1

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Award and authorize the Director of Public Works to execute Supplemental
Agreement 1 to Consultant Services Agreement PW-11848 with Jacobs
Facilities, Inc. (JFI), formerly CRSS Contractors, Inc., to provide additional
construction management services for a $3,300,000 not-to-exceed amount.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended action will provide sufficient funding for JFI to provide
construction management services for the remaining construction duration.

On June 16, 1998, your Board awarded Agreement PW-11848 to JFI for $47,600,000 to
provide construction management services, which would ensure that the project
components are designed and constructed within the approved budget scope and
schedule.
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Under the terms of this Agreement, JFI acts as an extension of Public Works staff
providing numerous construction management and support services for which they are
compensated on a time-and-materials basis. These services are critical to successfully
completing the replacement project. They include such things as scheduling; cost
estimating; managing submittals, requests for information, and change orders; procuring
medical equipment; resolving construction issues in the field; managing the project
budget and providing cost control; and coordinating with Health Services staff on issues
related to move-in and occupancy of the new facility. The time-and-materials payment
structure of JFI's Contract is typical of Construction Management Agreements to provide
flexibility for the numerous and varied services that may be needed over the life of a
project.

The Supplemental Agreement is needed for two reasons. First, the construction
completion date has extended beyond what was originally projected in JFl's Contract.
These extensions have been due to various construction change orders as well as
weather delays. Second, over the nine years of this Contract, additional services have
been needed beyond what was originally forecasted. This was due in part to more
stringent requirements from the Office of Statewide Health Planning and Development
for construction phase documentation, such as plans and bulletins, all of which had to
be prepared and managed. In addition, JFI was requested to provide staff to assist with
move transition planning, commissioning, community outreach, and the evaluation of
project alternatives.

The proposed Supplemental Agreement provides for a continuation of JFI services,

including interfacing construction activities with Health Services fit-up activities, through
project closeout, which is presently scheduled for fall 2007.

FISCAL IMPACT/FINANCING

There is sufficient appropriation in the existing project budget (C.P. 70787) for the
award of the Supplemental Agreement. The recommended Supplemental Agreement
with JFI for a $3,300,000 not-to-exceed amount will bring the total Contract value with
JFI to $50,900,000. The recommended supplement will be funded through the use of
the consultant and vendor services category included in the current project budget.

This Supplemental Agreement represents a 6.9 percent increase in the original Contract
amount.
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We have reviewed this recommendation with the Project Advisory Committee, and the
members do not concur. This Supplemental Agreement is considered to be within the
scope of the project.

CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

Respectfully submitted,

ONALD L. WOLFE DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer
MF:js

U\pmdI\LAC+USC\Board Letters\Jacobs-Facilities SA 1.doc

cc: County Counsel
Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)



